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An in-depth evaluation in 2019 of the Swedish environmental objective no 16
- a rich plant and animal life - concluded that it is not possible to achieve the
objective until 2020.
The Environment Objective Council (EOC), a platform of strategically
important authorities in the process of implementing the environmental
objectives, annually presents measures to be implemented to increase the
pace of Work.
Due to the evaluation, the EOC have jointly pointed out that the efforts made
today need to be supplemented by efforts that contribute to a broader view
of the landscape, local anchoring and committed civil society.
The aim of the INTERREG EUROPE project BIOGOV is to improve the
implementation of the environmental objective no 16 - a rich plantand
animal life - through multistakeholder partnership and participatory
governance.
As the responsible body for the Swedish environmental objective no 16 - a
rich plant and animal life, the Swedish Environmental Protection Agency are
looking forward to the second phase of the BIOGOV project and the
forthcoming implementation of the attached action plan.
We think that this will generate a greater understanding and acceptance of
preserving biodiversity on a regional level within a broad number of
stakeholders and communities and hope that the BIOGOV project will serve
as an inspiration for how to achieve an effective implementation of the
environmental objective in other parts of the country.
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Part II – Policy context
The Action Plan aims to impact:
Investment for Growth and Jobs programme
European Territorial Cooperation programme
Other regional development policy instrument
Name of the policy instrument addressed:
The Swedish 16th environmental quality
objective: A Rich Diversity of Plant and
Animal Life

This action plan has been developed with the support of
the European Union through Interreg Project BIOGOV 2018-2020.

Biodiversity governance
Improving regional policies for natural heritage and biodiversity
conservation through Multistakeholder partnerships and
participatory governance
During 2018-2020 the BIOGOV project have started to form a collaboration on
biodiversity conservation and sustainable landuse among different stakeholders
within the Valle area. The work is done by using a multi-stakeholder partnership
process. The plan is to present a long-term cooperation-model (joint working method),
by the end of the Biogov project in May 2022.
A regional stakeholder group (RSG) who participates in the project was established
on a broad stakeholder meeting in October 2018.
We identified which stakeholder groups to involve and who is to represent each
perspective, a collaborative working group consisting of 20 participants was
established. The group covers both public and private organisations, business and
NGO’s, as well as a gender and age balance among them.
From October 2018 to March 20120the RSG were involved in defining visions, values
and what they had at stake regarding future and sustainable land use. The meetings
have been characterized by the 7 principles that makes a multistakholder partnership
process efficient. Furthermore, we have been able to describe existing perspectives
and core values which are of most importance within the Valle District. These values
seem to be able to co-exist and to be strengthened if stakeholders can negotiate their
interests taking an integrated and more holistic approach to land and water
management in the area
By starting a process of implementing vision and values in concrete landscapes and
environments in the area we make stakeholders negotiate and take joint responsibility
for the practical consequences of the need for a multifunctional land use approach.
The actions within this action plan are all identified by the RSG as important
measures to carry out in the area in order to preserve and enhance bioiversity, green
infrastructure and ecosystem services.
The actions will also partly be based on the international knowledge-exchange among
the partners in the Biogov project.

This action plan:
- has been adopted and accepted by the Regional Stakeholder Group.

Executive summary
The Valle area (what is the state of play).
The Valle area is known for its rich biodiversity. It is a mosaic and small-scale
landscape were several different habitats meet. The ground/soil is rich in minerals,
especially lime. In the area there are viable agricultural activities, mainly based on
grazing systems and cherishing a long historical and natural heritage. This has
created an area where rich biodiversity has been established over the last decades,
and the historic landscape has been well preserved in comparison with most other
parts of Sweden. However, there is an ongoing loss of biodiversity within the area,
mainly due to the abandoning of grazing areas, nutrient leakage and forestry. The
farmers must struggle to make a living out of small-scale farming. The area is
therefore greatly affected by the agriculture and forestry policy as well as societal
changes in general.
It is essential from a national point of view to ensure the sustainability of the bestpreserved areas in the country. It provides more conservation benefits per invested
capital to preserve and strengthen areas with existing high biodiversity than to restore
areas that have lost habitats and species.

There are 15 nature reserves within the
Valle area covering a substantial part of
the surface. Many of the nature reserves
were established during the 1970s and
are not optimally designed to meet
todays need in terms of preserving
biodiversity, developing a green
infrastructure and as a resource for
ecosystem services (tourism, outdoor
life), historical identity (cultural heritage).
The county administrative board have
control of the land use within the nature
reserves and are also responsible for
their management according to
management plans (one plan per nature
reserve).

However, the biodiversity within the nature reserves is largely affected by external
factors, and in order to carry out much of the management the County Administrative
Board are dependent on a large number of farmers and grazing animals who does a
substantial part of the management in practice. It is therefore essential with a renewal
of the management plans from a holistic perspective including the needs and wishes
from many stakeholders in the Valle area.

The policy document
Sweden has 16 environmental quality objectives established by the parliament in
1999 (see image).

BioGov focus on No 16. A Rich Diversity of Plant and Animal Life. This environmental
objective states that: "Biological diversity must be preserved and used sustainably for
the benefit of present and future generations.” The Swedish Environmental Protection
Agency (SEPA) is the responsible body for the policy. SEPA has delegated to the
County Administrative Boards to implement the policy on a regional level. The County
Administrative board has produced regional targets and a regional action plan, called
Challenges for a sustainable Västra Götaland, to achieve these targets. The regional
actionplan will be reneiwed during the autum 2020-(2021).

BIOGOV in Sweden
The overarching goal of BioGov in Valle is to establish a model of cooperation were a
broad number of stakeholders can take a joint responsibility to strengthen a holistic
approach of the challenges concerning nature conservation, green infrastructure and
ecosystem services. The outcome will be a new, locally implemented, model of
biological governance wich is also possible to scale up and out to other processes
and geographies.
BioGov aims at improving the policy document by making the implementation of it
more efficient. By working for MSP processes to form a basis for activities aimed at
both regional and national interim targets, we hope that BIOGOV will generate a
greater understanding and acceptance of preserving biodiversity within a broad
number of stakeholders and communities. The policy will thereby become a possibility
not a threat.

How the action plan will affect the policy document
An in-depth evaluation in 2019 of the Swedish environmental objective no 16 - a rich
plant and animal life - concluded that it is not possible to achieve the objective until
2020 and that the development in the environment is negative. The conservation
status for the EU Species and Habitats Directive is poor for both the agricultural
landscape and the forests. Strengthening green infrastructure is a prerequisite for
achieving several of the environmental objectives, including no 16- a rich plant and
animal life.
The Environment Objective Council (EOC), a platform of strategically important
authorities in the process of implementing the environmental objectives, annually
presents measures to be implemented to increase the pace of work.
Because of the evaluation, the EOC have jointly pointed out that the efforts made
today need to be supplemented by efforts that contribute to a broader view of the
landscape, local anchoring and committed civil society. The EOC also proposed that
a new financial support should be set up that will strengthen the landscape
perspective and local participation and expect that the measure will primarily
strengthen the 16th environmental objective. The Swedish Environmental Protection
Agency is responsible for how this support should be designed.

The EOC has decided to prioritize a new program area with efforts for green
infrastructure. The work is managed by the Swedish Environmental Protection
Agency in collaboration with other national authorities and the county administrative
boards. This will include formulating proposals for green infrastructure interim targets.
The proposals must then be submitted to the government, which decides on the new
interim targets.
With the support of the BioGov project, we are working to ensure that one of the new
national interim targets for green infrastructure will point to the need of trustful and
sustainable collaboration between authorities, companies, research and civil society.
The model for collaboration that we develop in BioGov should be able to support the
achievement of the proposed new interim target. We are also working to make
BioGov's results a basis in designing the new financial support that will strengthen
local participation.
The renewal process of the regional action plan (Challenges for a sustainable Västra
Götaland) can use the experiences made from BIOGOV and try to include and design
actions using multistakeholder cooperation in order to develop a well functioning
green infrastructure in the region.
Our action plan will contribute to how a collaborative model can be designed.
In Action 1, we report to the SEPA how, with the support of the MSP process, we
developed the cooperation in the Valle area and how the BIOGOV project can stand
as a model to achieve the new interim targets towards achievening the16th
environmental objective.
In action 2, we produce a long-term collaboration document that will continue to apply
in the Valle area after the BioGov project is completed. The model should support
how collaboration documents can be designed in other geographical areas.
Action 3 to 7 will provide examples of how jointly integrated knowledge bases and
confidence-building collaboration strengthen the conditions to achieve the
environmental objective and thus be examples that leads to trustful and sustainable
collaboration and regional actions for developing well-functioning green infrastructure
and preservation of biodiversity.

Action plan
BIOGOV 2020 - 2022
The following actions are planned for 2020-2022 to improve regional
policies for biodiversity conservation in the Valle area in Sweden
Note: we will try to group actions in specific themes linked to the
policy improvement strategic level.

Strategic level
Action 1

Report of national guidelines to the Swedish Environmental Protetion
Agency (SEPA)

We will produce a report of the results and experiences from the project to
SEPA in order for the project to:
1. be a model for how trustful and sustainable collaboration can be designed
and lead to the proposed interim target for green infrastructure being
achieved.
2. stand as a model (good example) of implementing the policy document
on a local scale using multistakeholder partnership and hopefully be
spread to other geographies.

Best Practices level – from interregional learning
Action 2:
Strengthen the role of biodiversity, green infrastructure and ecosystem
services in the Valle area.
We want to develop a sustainable model of collaboration on local level,
joint working method, among a great deal of stakeholders to achieve a
more holistic approach of the challenges concerning sustainable landuse.
Action 3:
Develop an interactive storymap addressing mapping of green
infrastructure, biodiversity management, planning and future work in
Valle area.
We will develop a digital storymap combining maps with narrative text,
photos and videos in an interactive way where we will involve
stakeholders and work in a collaboratory process. The storymap will
include mapping of the green infrastructure in Valle. and also, adress
biodiversity management, planning and future work.

Part III – Details of actions envisaged
Report of national guidelines to SEPA
Action 1
We will produce a report of the results and experiences from the project to SEPA in order for the project to:
1. be a model for how trustful and sustainable collaboration can be designed and lead to the proposed interim target for green infrastructure being
achieved
2. stand as a model (good example) of implementing the policy document on a local scale using multistakeholder partnership and hopefully be
spread to other geographies.
1. Background
Due to an in-depth evaluation of the Swedish environmental objective no 16, it has been pointed out that efforts that contribute to a broader view of
the landscape, local anchoring and committed civil society are important to achieve the objective. A new financial support to strengthen the
landscape perspective and local participation is also proposed.
New interim targets are to be formulated e.g for green infrastructure.
SEPA has decided to work with green infrastructure from a holistic and landscape perspective.
This means that there must be regional and local knowledge about how to work with different stakeholders to gain acceptance, understanding and
achieve results. New inclusive working methods that engages stakeholders need to be developed. This is where BIOGOV can support with the
experiences acchived trough the MSP process.
2. Activities

3. Players involved

A report concerning the methods, results and experiences from the BIOGOV-project will be produced and presented to SEPA as a basis for
achieving the new interim targets regarding green infrastructure etc. and as national guidelines to improve the implementation of the policy
document on a local scale.
SEPA can use the experiences from the BIOGOV-project in designing the new proposed financial support. Thereby we envisage that BIOGOV can
stand as a national model for how to work with multistakeholder partnership to achieve improved governance and a use of natural resources.
The County Administrative Board of Västra Götaland will be mainly responsible for the reporting of the project. work.
The report will be produced in cooperation with the RSG (See action 1).

4. Timeframe

2022

5. Cost

8000 Euro

6. Funding sources

To be covered by the regular budget of the County Administrative Board of Västra Götaland.

7. Lessons learned
from BIOGOV

The guidelines will to a large extent be based upon the experiences we gained from the visits in the Netherlands, Spain, Romania and the other
exchanges with the remaining partners. For ex.
Poland's knowledge orientation - learning to increase understanding of biodiversity.
How Galicia identifies and engages key stakeholders that are influencers in the local society and thereby important for a successful process.
How ADEPT in Romania connects biodiversity with socio-economic development and thereby generates high reliance for their work.
How the Netherlands has achieved to raise the question of preserving biodiversity to a political level.

Part III – Details of actions envisaged
Action 2
Strengthen the role of biodiversity, green infrastructure and ecosystem services in the Valle area.
We want to develop a sustainable model of collaboration, joint working method, among a great deal of stakeholders to achieve a more holistic
approach of the challenges concerning sustainable landuse (mainly nature conservation, green infrastructure and ecosystem services).
1. Background

During 2018 -2020 the BIOGOV project have started to form a collaboration on biodiversity conservation among a great deal of different
stakeholders within the Valle area. The work has been done using a multi-stakeholder partnership process considering several of the 7 principles
that makes such a process more efficient. By establishing a long-term sustainable collaboration between different stakeholders, we aim to make the
implementation of the policy document more efficient through a greater understanding and acceptance of preserving biodiversity within a broad
number of stakeholders and communities.

2. Activities

We need to develop the collaboration further by testing and finetune it until 2022 by, among other things, working with
concrete actions such as action 3-7 below. This will lead to a collaboration document describing the agreed future working method. This document
will be signed by stakeholders who participated in the project.

3. Players involved

The Regional Stakeholder group (RSG) within the BIOGOV project. This group consists of:
The County Administrative Board of Västra götaland, The Swedish Forestry Agency, The municipality of Skara, The municipality of Skövde,
Swedish Transport Administration, Vallevägen (Association of local entrepeneurs), Vadsbo skog (Forrest company), Flämslätt/Diocese of Skara
(Confernece facility and landowner). The Federation of Swedish farmers, Representatives of smaller landowners, University of Skövde, Society
for nature Conservation, Skaraborg (NGO), Eggby, Istrum Öglunda hometown association (NGO) Istrums Sk (NGO), Emten-Flämsjöns FVOF
(Fishing Area Association), Skärvalången m.fl. FVOF (Fishing Area Association).

4. Timeframe

2022

5. Cost

32 000 Euro

6. Funding sources

To be covered by the regular budgets of the parties involved.

7. Lessons learned
from BIOGOV

The experiences from the MSP-processes in Spain and Romania will be useful in establishing guidelines for the joint work ahead. The similar
actions proposed within the action plan of Fryslan (Netherlands) enables for a joint learning platform during the deveolpement of the cooperationmodel.

Part III – Details of actions envisaged
Action 3
Develop an interactive storymap addressing mapping of green infrastructure, biodiversity management, planning

and future work in Valle area.

We will develop a digital storymap combining maps with narrative text, photos and videos in an interactive way where we will involve stakeholders
and work in a collaboratory process. The storymap will include mapping of the green infrastructure in Valle and also address biodiversity
management, planning and future work.
1. Background

2. Activities

The County Administrative Board have produced a regional plan for green infrastructure. The plan identifies different measures that ought to be
taken such as preserve and develop ecological corridors, generally increase the amount of small and important habitats within the agricultural
landscapes etc.
A mapping of the current green infrastructure is crucial in order to carry out several of the identified measures needed. For example, we must
identify shortages of different habitats and lack of connectivity between key-habitats and species. One way of approaching biodiversity management
from both a social and ecological perspective simultaneously can be to visualize how green infrastructure provides ecosystem services such as
foodproduction, historical identity and acces to outdoor life. Visualization of the importance of green infrastructure for those ecosystem services
has, as far as we know, not been done before in Sweden. The experience from this work might therefore be useful in different levels of
policymaking and spatial planning etc.
The stakeholder group have identified different perspectivies and values that are important to consider, preserve and develop in Valle. To maintain
the engagement among the stakeholders and develope their interest in a long-term participation in planning and decisionmaking processes they need
to have access to the documentation and material and the opportunity to affect the result.
With this action we want to show how, with the help of a storymap, we can strengthen the landscape perspective and the local participation in
community planning in Valle. We want to highlight how green infrastructure preserves and strengthens the policy document while at the same time
providing the conditions for sustainable ecosystem services that everyone can benefit from.
We will start to develop an interactive storymap. Within this storymap, we will start mapping the green infrastructure and build an inter-municipal
knowledge base of the green infrastructure in Valle. We will then try to link it to ecosystem services and thereby visualize its importance for a
sustainable rural development. By mapping the green infrastructure, we can identify shortages of habitats and lack of dispersal routes for different
key-species (or groups of species) and then design mesurements to handle the problem. We can also identify patches of habitats that are especially
crucial to preserv or enhance from the perspective of green infrastructure and ecosystem services.
All the actions carried out by the RSG (including the ones in this actionplan) can be addressed in the storymap. By making the storymap available
and interactive it will be a useful tool to create a participatory process from a very broad perspective of stakeholders. We envisage the storymap to
be an important and interactive tool in collecting data, knowledge and needs as well as spreading information and results about the actions taken.

3. Players involved

The County Administrative Board of Västra Götaland is responsible for producing the storymap. The work will be done in close cooperation with
the Regional Stakeholder group (RSG) within the BIOGOV project. (See action 1).

4. Timeframe

To be upstarted during 2020 – 2022, the storymap (knowledge base) will then be constantly updated.

5. Cost

20 000 Euro

6. Funding sources

Special foundings from the County Administrative Board of Västra Götaland.

7. Lessons learned
from BIOGOV

Our partners in Spain and the Netherlands have proposed similar actions within their action plans. They are both working with mapping and
presentation of green infrastructure. This enables for a joint learning plattform and a collaboration of sharing experiences has started and will be
further developed.

Part III – Details of actions envisaged

Action 4

Improved conditions for outdoor life.
We need to development the hiking- and biking trail system further as well as parking facilities in order to meet the demands from residents and
visitors regarding outdoor life. The public acces to the lakes also needs to be improved to enhance the possibilities of swimming, fishing and
canoeing etc

1. Background

Valle is a well-known for its good conditions of hiking and biking. These activities play an important role in the turism industry in the area. Valle
offers a rather well-developed network of hiking trails. In total there are about 60 kilometers of marked hiking trails in the area and it is possible to
continue other hiking trails outside the Valle area. The many roads winding through the beautiful nature invite to road cycling.
However, many of the trails lack well developed resting places and other fascilities and by extending the trail-system further you can attract new
visitors, for example people with disabilities or families with small children. The roads ar narrow and winding and heavily congested, especially
during spring and holiday season. This leads to high risks of accidents and conflicts between bikers and motorists. There is also a shortage of
parking spaces for visitors to the area in general. Measures needs te be taken to meet the demand of alternative biking routes and cycling off the
country roads.

2. Activities

A survey of needs and wishes for new /improved hiking and cycling routes and parking facilities as well as swimming and fishing possibilities will
be done until 2022. This information should be considered in the renewing av management plans of nature reserves. Continued development of the
joint trail-system, parkinglots and the public acces to the lakes outside the nature reserves should be a more long-term work for the RSG (Action 2).

3. Players involved

The Regional Stakeholdergroup (RSG) within the BIOGOV project. (See action 1)

4. Timeframe

2022

5. Cost

1600 Euro.

6. Funding sources

To be covered by the regular budgets of the parties involved.

7. Lessons learned
from BIOGOV

During our visit in Romania and the peer review held in Sweden we learned about how ADEPT had built 80 km of mountainbike trails. The trails
link guesthouses in 8 villages who are now benefitting from higher visitor numbers. They have also designed a smartphone application for the bike
trail offering an interactive map with information about the area. This will be used as a good example and we will try to implement something
similar in the Valle area.

Part III – Details of actions envisaged
Action 5
Enhance the efficiency of preservation efforts for natural grasslands in Valle by adding a farming perspective.

In order to sucure a long-term preservation and elaborate a well fuctioning green infrastructure of natural grasslands in Valle, we
need to identify valuable natural grasslands in risk of being abandoned and old pastures and meadows with good restoration
possibilities from both a biodiversity and economic perspective. We then need to create a network of farmers and landowners to
facilitate the distribution of the pastures and meadows.
Background

In Sweden natural grasslands has deminished dramatically. In Valle hower there are conditions for enough area of high qualitative natural grassland
to preserve the biodiversity connected to such a habitat and achive a well functioning green infrastructure. This means that many natural pastures are
especially well preserved and that there are farmers in the area with large herds of animals.
However, there is an ongoing loss of biodiversity within the area, mainly due to the abandonment of grazing areas. From a biodiversity and green
infrastructure perspective, we need to preserve al existing natural grasslands. We also need to expand the area of natural grasslands and enhance the
quality in terms of biodiversity. It is essential to ensure the sustainability of the best- preserved pastures in the area before starting to work with the
ones harboring less biodiversity. We think one way of doing this can be to clarify/visiulize the dependency between green infrastructure and
Ecosystem services by adding a farmer-perspective to the conservation efforts and thereby adrresing the issue from a more holistic point of view.
In this action, we want to give examples of how, through local collaboration including an economic sustainability for the farmers, we increase the
ability to preserve natural grasslands and stop the loss of species associated with this type of habitat that has drastically decreased in the country
over the last 60 years.

2. Activities

A survey should be made in the whole of Valle by 2022 identifying the most important grazed areas to preserve from a green infrastructure and
biodiversity perspective as well as making the farming efficient. This survey should also identify pastures and meadows suitable for restoration and
the ones with most risk of being abandon and overgrown. We then need to establish a network of farmers and landowners to facilitate the
distribution of pastures in order to sustain or increase the amount of natural grasslands in Valle and make good priority regarding the green
infrastructure and efficient farming.

3. Players involved

The Regional Stakeholder group (RSG) within the BIOGOV project. (See action 1) will conduct the survey and establish the network among the
farmers. Then the farmers and landowners will play the most important role in the preservation of these natural grasslands.

4. Timeframe

2022

5. Cost

12 000 Euro

6. Funding sources

To be covered by the regular budgets of the parties involved.

7. Lessons learned
from BIOGOV

At the meeting in Romania we learned about ADEPT´s integrated program linking economical and social benefits with biodiversity conservation of
a farmed landscape with biodiversity rich grasslands.

Part III – Details of actions envisaged
New management of nature reserves in the Valle area;
Action 6
We need a new more holistic management of several nature reserves wihin the Valle area thereby making them more optimal
in preserving and increasing biodiversity and useful tools in the work with green infrastructure and the local community development.
1. Background

There are 15 nature reserves within the Valle area covering a substantial part of the surface. Each reserve has its own management plan. The County
Administrative Board have control of the land use within the nature reserves and are also responsible for their management according to
management plans. However, many of these reserves were established during the 1970:s and are not well functioning today in terms of preserving
biodiversity and as a resource for the local community development. The management plans have grown old and are not well adapted to today’s
need of nature conservation measures. We therefore need to renew several of the management plans.
The challenge is to redesign the management from a holistic perspective making the nature reserves more useful in preserving the biodiversity on a
landscape level. (not only within each separate nature reserve) and to make them important tools for the local community development. Based on
the regional actionplan for green infrastructure, we also need to link the nature reserves together in terms of connectivity for species and habitats in
order to sustain/develop a good functioning green infrastructure.

2. Activities

4. Timeframe

The 4 largest nature reserves in Valle: Höjentorp-Drottningkullen, Eahagen-Öglunda ängar, Jättadalen and Torp covers almost 70% of the protected
area. We will therefore start renewing these management plans. The County administrative Board of Västra Götaland is responsible for renewing
management plans of nature reserves. Normally this is done in a dialogue with the landowners within each nature reserve and a few other selected
stakeholders. By allowing the BIOGOV RSG to be a part of the renewing process we aim to achieve management plans that consider the needs,
wishes and perspectives of a broader stakeholder group. Thereby we can get management plans better adapted to the local community development
and the overall need of green infrastructure and ecostystem services within the Valle area.
The County Administrative Board of Västra Götaland is responsible for producing renewed management plans.
The work will be done in close cooperation with the Regional Stakeholder group (RSG) within the BIOGOV project.
(See action 1).
2022

5. Cost

16 000 Euro

6. Funding sources

To be covered by the regular budget of The County Administrative Board of Västra Götaland

7. Lessons learned
from BIOGOV

During the international learning exchange, we have met with Poland several times. Especially the work done in Poland with large trees in order to
create and preserve habitats for the beatle Osmoderma eremita will be useful knowledge to incorporate in the upcoming management plans. Poland
even dedicated a short video-narrative to this topic in order to assist our managing of old oak trees.

3. Players involved

Part III – Details of actions envisaged
Action 7
Plan for management of public roadsides in the Valle area
We will produce a plan for the management of public roadsides taking into consideration the usage of these areas for conservation
of species, green infrastructure and the control of invasive species.
1. Background

Public roadsides cover a large area in Valle. The roads are often narrow and winding and harbours a rich biodiversity, especielly regarding flora,
insects and old, large deciduous trees. The Swedish transport Association has conducted an inventory of the biodiversity along the public roads in
the Valle area highlighting routes with especially high species values. The roadside is therefore often important habitats for many species and can
also act as significant dispersal corridors for many species. With a well thought out management of these habitatat they will be an important basis
for a functional green infrastructure in the Valle area.
The Swedish Trandsportation Administration are responsible for managing public roadsides and has a great experience in preserving biodiversity in
these areas. For example, how to take care of or replace old and important trees along the roads.

2. Activities

The Swedsish Transport Administration will produce a plan for the maintainance of the public roadsides in Valle. The plan will, in addition to
considering road safety, specify how to use the roadsides as important habitats and dispersal corridors for many species, thereby making the plan an
important tool in generating a functional green infrastructure. For example: where to plant new or replacement trees along the roads in order to
achieve a connectivity between habitats for species living on specific trees. Or were to harvest and sow seeds along the roads to create functional
habitats or dispersal corriodors for certain flowers and insects. The plan will also consider how to control invasive species along the roadsides. The
plan will be produced in cooperation with the RSG.

3. Players involved

The Swedish Transport Administration will be mainly responsible for the work. The plan will be produced in cooperation with the Regional
Stakeholdergroup (RSG) within the BIOGOV project. (See action1)

4. Timeframe

2022

5. Cost

8000 Euro

6. Funding sources

To be covered by the regular budget of The Swedish Transport Administration

7. Lessons learned
from BIOGOV

Feedback from several project partners visiting the peer review in Sweden shows that the way of managing biodiversity along the roadsides in
Sweden and using it as a tool for green infrastructure was a good practice and new experience for the partners.

